
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/30/2004

ESTIMATE SUMMARY 15:38:49

CONTID: C14606R ESTIMATE NO: 0007 PROG 2002

PCN: 14606R-BID COFRS REPORTING CATEGORY: 0

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 West Corridor Management PERCENT TIME:

PROJECT NO: ITS SW00-264

I-70 West Corridor Management

NAME OF ROAD: 070A

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

INFRASOURCE UNDERGROUND SERVICES, INC. PAY PERIOD ENDING 11/19/2004 DATE TIME STARTED 05/17/2004

10200 EAST 102ND AVE. DATE LET 04/15/2004 DATE WORK BEGAN

DATE AWARDED 04/27/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 05/14/2004 DATE ACCEPTED

HENDERSON CO 80640 303/419-9473 DATE NOTICE TO PROCEED 05/17/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,013,258.32 PARTICIPATING $ $ 642,055.32

AWARD PROJECT AMT: 8,981,182.46 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,872.48

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

42.50

187.0 TIME ALLOW:

ORIG TIME ALLOW:

440 CALENDAR DAYS

CALENDAR DAYS375

55.00%

4,956,067.06

642,055.32

642,055.32

637,182.84

$

$

$

$

6,057,191.26

0.00

6,057,191.26

26,245.75

6,083,437.01

-27,403.76

0.00

6,056,033.25

0.00

AMOUNT DUE 6,056,033.25 637,182.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 637,182.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MESA

CLEAR CREEK JEFFERSON, REGION 1
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004

PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT

0005 *REMOVAL OF DELINEATOR 0.000 0.000

EACH 0.000 0.00

47.90000 0.000 0.00

202-00090

0010 *REMOVAL OF ASPHALT MAT (PLANING) 7,948.700 4,523.300

SY 1,042.000 89,434.86

85.83000 5,565.300 477,669.70

202-00240

0015 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000 0.000

L S 0.000 0.00

6,346.44000 0.000 0.00

202-00828

0016 SAWING ASPHALT MAT (6 IN) /CO#3 1,590.000 0.000

LF 1,590.000 2,544.00

1.60000 1,590.000 2,544.00

202-05026

0020 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 9,103.800 9,096.800

CY 7.000 916.65

130.95000 9,103.800 1,192,142.61

203-00010

0022 UNCL EXCAV (CIP) /CO#3 225.000 0.000

CY 225.000 29,463.75

130.95000 225.000 29,463.75

203-00010

0025 *ROCK EXCAVATION 160.300 160.300

CY 0.000 0.00

90.00000 160.300 14,427.00

203-00400

0030 POTHOLING 100.000 65.250

HOUR 0.000 0.00

86.50000 65.250 5,644.13

203-01597

0031 STR BKFL (FLOW-FILL) /CO#3 154.000 0.000

CY 154.000 8,836.52

57.38000 154.000 8,836.52

206-00065

0035 *EROSION LOG 0.000 0.000

LF 0.000 0.00

5.98000 0.000 0.00

208-00005

0040 *SILT FENCE 0.000 0.000

LF 0.000 0.00

5.20000 0.000 0.00

208-00020
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004

PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT

0045 *CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

208-00045

0050 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.500 47,031.00

94,062.00000 0.500 47,031.00

208-00200

0055 RESET DELINEATOR 300.000 152.000

EACH 0.000 0.00

95.00000 152.000 14,440.00

210-00090

0060 RESET GROUND SIGN 50.000 4.000

EACH 0.000 0.00

85.00000 4.000 340.00

210-00810

0065 *SEEDING (NATIVE) 1.400 1.400

ACRE 0.000 0.00

624.24000 1.400 873.94

212-00006

0070 *SOIL PREPARATION (SPECIAL) 0.000 0.000

ACRE 0.000 0.00

1,248.48000 0.000 0.00

212-00047

0075 *MULCHING (WEED FREE HAY) 1.400 1.400

ACRE 0.000 0.00

676.26000 1.400 946.76

213-00002

0080 *MULCH TACKIFIER 700.000 700.000

LB 0.000 0.00

1.82000 700.000 1,274.00

213-00061

0085 *SOIL RETENTION BLANKET (PLASTIC) 0.000 0.000

SY 0.000 0.00

6.76000 0.000 0.00

216-00035

0090 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.368

L S 0.050 4,703.10

94,062.00000 0.418 39,317.92

250-00010

0095 *MONITORING TECHNICIAN 0.000 0.000

HOUR 0.000 0.00

39.40000 0.000 0.00

250-00050
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004

PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT

0100 *HEALTH AND SAFETY OFFICER 0.000 0.000

HOUR 0.000 0.00

48.50000 0.000 0.00

250-00110

0105 *MATERIAL SAMPLING AND DELIVERY 0.000 0.000

EACH 0.000 0.00

2,913.12000 0.000 0.00

250-00120

0110 AGGREGATE BASE COURSE (SPECIAL) 0.000 0.000

TON 0.000 0.00

8.52000 0.000 0.00

304-09014

0111 ABC (SPEC) /CO#3 69.000 0.000

TON 69.000 587.88

8.52000 69.000 587.88

304-09014

0115 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 7,948.700 5,889.700

SY 1,559.000 27,563.12

17.68000 7,448.700 131,693.02

403-00721

0117 HBP (PATCHING) (ASPH) /CO#3 284.000 0.000

SY 0.000 0.00

44.27000 0.000 0.00

403-00721

0118 CONC (PATCHING) /CO#3 241.000 0.000

SF 241.000 1,708.69

7.09000 241.000 1,708.69

601-06150

0120 MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 60.000 51.000

EACH 4.000 10,600.00

2,650.00000 55.000 145,750.00

604-39050

0122 MH (TMS) /CO#3 3.000 0.000

EACH 3.000 7,950.00

2,650.00000 3.000 7,950.00

604-39050

0125 *FENCE (PLASTIC) 0.000 0.000

LF 0.000 0.00

3.75000 0.000 0.00

607-11525

0130 INSTALL MARKER 220.000 204.000

EACH 5.000 625.00

125.00000 209.000 26,125.00

612-15000
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004

PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT

0135 *1-1/4 INCH ELECTRICAL CONDUIT (JACKED) 1,850.000 1,237.000

LF 0.000 0.00

53.95000 1,237.000 66,736.15

613-00126

0140 *1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC)(SPECIAL) 4,972.000 4,506.000

LF 466.000 2,055.06

4.41000 4,972.000 21,926.52

613-00127

0145 *2 INCH ELECTRICAL CONDUIT 1,478.000 977.000

LF 501.000 15,330.60

30.60000 1,478.000 45,226.80

613-00200

0150 *2 INCH ELECTRICAL CONDUIT (JACKED) 5,050.000 4,775.000

LF 275.000 14,924.25

54.27000 5,050.000 274,063.50

613-00201

0155 *6 INCH ELECTRICAL CONDUIT 4,482.000 3,189.000

LF 1,293.000 58,391.88

45.16000 4,482.000 202,407.12

613-00600

0160 1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 13,893.000 10,357.000

LF 2,658.000 505.02

0.19000 13,015.000 2,472.85

613-01125

0162 1-1/4 IN ELEC COND /CO#3 0.000 0.000

LF 0.000 0.00

1.75000 0.000 0.00

613-00125

0165 2 INCH ELECTRICAL CONDUIT (PLASTIC) 4,161.000 2,915.000

LF 1,098.000 527.04

0.48000 4,013.000 1,926.24

613-01200

0170 *ELECTRICAL CONDUIT (PLASTIC)(MULTIDUCT)(SPECIAL) 199,016.000 196,227.000

LF 2,789.000 13,693.99

4.91000 199,016.000 977,168.56

613-03500

0172 ELEC COND (P)(MULT)(SPEC) /CO#3 1,657.000 0.000

LF 0.000 0.00

4.91000 0.000 0.00

613-03500

0173 4 IN ELEC COND /CO#3 6,460.000 0.000

LF 6,460.000 9,237.80

1.43000 6,460.000 9,237.80

613-00400
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004

PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT

0175 PULL BOX (SURFACE MOUNTED) 41.000 32.000

EACH 9.000 2,809.08

312.12000 41.000 12,796.92

613-07010

0180 PULL BOX (24"X36"X18") 204.000 165.000

EACH 6.000 3,942.00

657.00000 171.000 112,347.00

613-07034

0185 PULL BOX (36"X48"X18") 7.000 7.000

EACH 0.000 0.00

1,214.88000 7.000 8,504.16

613-07038

0190 *SECONDARY SERVICE PEDESTAL 1.000 0.000

EACH 0.000 0.00

2,288.88000 0.000 0.00

613-50150

0195 *COMMUNICATIONS CABINET 4.000 0.000

EACH 0.000 0.00

7,074.72000 0.000 0.00

614-72830

0200 *MICROWAVE VEHICLE RADAR DETECTOR 0.000 0.000

EACH 0.000 0.00

11,205.11000 0.000 0.00

614-72887

0201 ADDED ITEM (LUMP SUM)/ /CO#3 CORE DRILL 1.000 0.000

L S 1.000 500.00

500.00000 1.000 500.00

900-00014

0205 *RUMBLE STRIP (GRINDING) 0.000 0.000

LF 0.000 0.00

2.34000 0.000 0.00

614-80387

0210 *OPTICAL TRANSCEIVER 58.000 0.000

EACH 0.000 0.00

2,216.05000 0.000 0.00

614-87020

0215 *VIDEO OPTICAL TRANSCEIVER 11.000 0.000

EACH 0.000 0.00

3,308.47000 0.000 0.00

614-87028

0220 *TRAFFIC MANAGEMENT SYSTEM BUILDING 1.000 0.000

EACH 0.000 0.00

60,863.40000 0.000 0.00

614-87300
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004

PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT

0225 *TEST FIBER OPTIC CABLE 1.000 0.000

L S 0.000 0.00

5,243.62000 0.000 0.00

614-87350

0230 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 13,778.000 0.000

LF 0.000 0.00

3.90000 0.000 0.00

614-87406

0235 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 319.000 0.000

LF 0.000 0.00

2.60000 0.000 0.00

614-87424

0240 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) 295,380.000 66,668.000

LF 31,081.000 63,094.43

2.03000 97,749.000 198,430.47

614-87498

0242 FIBER OPTIC CABLE (S MODE) (144 S) /CO#3 1,657.000 0.000

LF 0.000 0.00

2.03000 0.000 0.00

614-87498

0245 *TIER II MULTIPLEXER 6.000 0.000

EACH 0.000 0.00

86,339.37000 0.000 0.00

614-87670

0250 *SONET MULTIPLEXER 2.000 0.000

EACH 0.000 0.00

186,572.91000 0.000 0.00

614-87680

0255 *BOLLARD 4.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

622-00270

0260 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.500 40,422.50

80,845.00000 0.500 40,422.50

625-00000

0265 MOBILIZATION 1.000 1.000

L S 0.000 0.00

155,446.00000 1.000 155,446.00

626-00000

0270 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.500 16,750.00

33,500.00000 0.500 16,750.00

626-01000
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004

PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT

0275 *PAVEMENT MARKING PAINT 0.000 0.000

GAL 0.000 0.00

49.39000 0.000 0.00

627-00001

0280 *EPOXY PAVEMENT MARKING 1,000.000 0.000

SF 0.000 0.00

0.93000 0.000 0.00

627-00004

0285 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000

LF 0.000 0.00

3.29000 0.000 0.00

627-00025

0290 *FLAGGING 450.000 440.500

HOUR 9.500 247.10

26.01000 450.000 11,704.50

630-00000

0295 *TRAFFIC CONTROL INSPECTION 128.000 18.000

DAY 4.000 416.16

104.04000 22.000 2,288.88

630-00007

0300 *TRAFFIC CONTROL MANAGEMENT 322.000 64.000

DAY 14.000 17,478.72

1,248.48000 78.000 97,381.44

630-00012

0305 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 2.000

EACH 0.000 0.00

78.03000 2.000 156.06

630-80335

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 58.000 29.000

EACH 0.000 0.00

156.06000 29.000 4,525.74

630-80342

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 13.000 6.500

EACH 0.000 0.00

156.06000 6.500 1,014.39

630-80343

0320 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 171.000 79.500

SF 0.000 0.00

22.89000 79.500 1,819.76

630-80344

0325 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000

EACH 0.000 0.00

15,606.00000 2.000 31,212.00

630-80355
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004

PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT

0330 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.000 2.000

EACH 0.000 0.00

2,288.88000 2.000 4,577.76

630-80358

0335 *DRUM CHANNELIZING DEVICE 576.000 105.000

EACH 0.000 0.00

52.02000 105.000 5,462.10

630-80360

0340 GUARDRAIL TYPE 7 (TEMPORARY) 0.000 0.000

LF 0.000 0.00

144.62000 0.000 0.00

630-80376

0345 *TRAFFIC CONE 900.000 310.000

EACH 0.000 0.00

10.40000 310.000 3,224.00

630-80380

0350 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

3,615.39000 0.000 0.00

630-85010

0355 F/A ANTICIPATED CMO 563,260.220 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002

0360 F/A MINOR CONTRACT REVISIONS 157,019.250 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0365 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011

0370 F/A INCENTIVE 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014

0375 F/A FUEL COST ADJUSTMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016

0380 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004

PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - I 70 EAST OF EJMT EAST OF EJMT

0385 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0390 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0395 F/A RAILROAD FLAGGING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042

0400 F/A OBTAIN POWER FROM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074

0405 F/A EROSION CONTROL 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

CAT 0200 $492,290.20 4,458,495.14CURRENT AMT 7,829,454.33 $$

CAT NO0201 ROADWAY - DUMONT WEIGH STATION 

0410 *REMOVAL OF DELINEATOR 4.000 0.000

EACH 0.000 0.00

47.90000 0.000 0.00

202-00090

0415 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 49.000 0.000

CY 0.000 0.00

130.95000 0.000 0.00

203-00010

0420 *ROCK EXCAVATION 0.000 0.000

CY 0.000 0.00

90.00000 0.000 0.00

203-00400

0425 POTHOLING 0.000 0.000

HOUR 0.000 0.00

86.50000 0.000 0.00

203-01597

0430 RESET DELINEATOR 17.000 0.000

EACH 0.000 0.00

95.00000 0.000 0.00

210-00090
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004

PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - DUMONT WEIGH STATION 

0435 RESET GROUND SIGN 17.000 0.000

EACH 0.000 0.00

85.00000 0.000 0.00

210-00810

0440 *RESET END ANCHORAGE 1.000 1.000

EACH 0.000 0.00

978.03000 1.000 978.03

210-01200

0445 *SEEDING (NATIVE) 0.000 0.000

ACRE 0.000 0.00

624.24000 0.000 0.00

212-00006

0450 *MULCHING (WEED FREE HAY) 0.000 0.000

ACRE 0.000 0.00

676.26000 0.000 0.00

213-00002

0455 *MULCH TACKIFIER 0.000 0.000

LB 0.000 0.00

1.82000 0.000 0.00

213-00061

0460 AGGREGATE BASE COURSE (SPECIAL) 0.000 0.000

TON 0.000 0.00

8.52000 0.000 0.00

304-09014

0465 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 101.000 101.000

SY 0.000 0.00

17.68000 101.000 1,785.68

403-00721

0470 *DRILLED CAISSON (36 INCH) 30.000 0.000

LF 0.000 0.00

312.12000 0.000 0.00

503-00036

0475 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 200.000 200.000

LF 0.000 0.00

25.20000 200.000 5,040.00

606-00301

0480 INSTALL MARKER 23.000 0.000

EACH 0.000 0.00

125.00000 0.000 0.00

612-15000

0485 *1-1/4 INCH ELECTRICAL CONDUIT (JACKED) 160.000 0.000

LF 0.000 0.00

53.95000 0.000 0.00

613-00126
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004

PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - DUMONT WEIGH STATION 

0490 *1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC)(SPECIAL) 626.000 626.000

LF 0.000 0.00

4.41000 626.000 2,760.66

613-00127

0495 2 INCH ELECTRICAL CONDUIT (JACKED) 536.000 280.000

LF 0.000 0.00

54.27000 280.000 15,195.60

613-00201

0500 *3 INCH ELECTRICAL CONDUIT (JACKED) 545.000 380.000

LF 165.000 8,972.70

54.38000 545.000 29,637.10

613-00301

0505 1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 6,939.000 332.000

LF 0.000 0.00

0.19000 332.000 63.08

613-01125

0510 *ELECTRICAL CONDUIT (PLASTIC)(MULTIDUCT)(SPECIAL) 3,123.000 3,123.000

LF 0.000 0.00

4.91000 3,123.000 15,333.93

613-03500

0515 *PULL BOX (SURFACE MOUNTED) 5.000 5.000

EACH 0.000 0.00

312.12000 5.000 1,560.60

613-07010

0520 PULL BOX (24"X36"X18") 14.000 8.000

EACH 6.000 3,942.00

657.00000 14.000 9,198.00

613-07034

0525 PULL BOX (36"X48"X18") 4.000 0.000

EACH 0.000 0.00

1,214.88000 0.000 0.00

613-07038

0530 *LIGHT STANDARD STEEL (30 FOOT) 1.000 0.000

EACH 0.000 0.00

3,251.25000 0.000 0.00

613-32300

0535 *CONCRETE FOUNDATION PAD 1.000 0.000

EACH 0.000 0.00

634.64000 0.000 0.00

613-40000

0540 *SECONDARY SERVICE PEDESTAL 2.000 0.000

EACH 0.000 0.00

2,288.88000 0.000 0.00

613-50150
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004

PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - DUMONT WEIGH STATION 

0545 *POWER TRANSFORMER 2.000 0.000

EACH 0.000 0.00

1,456.56000 0.000 0.00

613-50355

0550 *SIGN PANEL (CLASS II) 93.000 0.000

SF 0.000 0.00

36.41000 0.000 0.00

614-00012

0555 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 95.000 0.000

LF 0.000 0.00

35.00000 0.000 0.00

614-01582

0560 *COMMUNICATIONS CABINET 2.000 0.000

EACH 0.000 0.00

7,074.72000 0.000 0.00

614-72830

0565 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-25 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

14,196.26000 0.000 0.00

614-81125

0570 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

14,861.07000 0.000 0.00

614-81135

0575 *MAINLINE WEIGH IN MOTION SORTER SYSTEM 1.000 0.400

L S 0.000 0.00

250,695.82000 0.400 100,278.33

614-86720

0580 *OPTICAL TRANSCEIVER 3.000 0.000

EACH 0.000 0.00

2,216.05000 0.000 0.00

614-87020

0585 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 9,882.000 0.000

LF 0.000 0.00

3.90000 0.000 0.00

614-87406

0590 *FLAGGING 15.000 8.500

HOUR 0.000 0.00

26.01000 8.500 221.09

630-00000

0595 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.000 13.500

EACH 0.000 0.00

156.06000 13.500 2,106.81

630-80342
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004

PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - DUMONT WEIGH STATION 

0600 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000 8.000

EACH 0.000 0.00

156.06000 8.000 1,248.48

630-80343

CAT 0201 $12,914.70 185,407.39CURRENT AMT 497,002.81 $$

CAT NO0202 ROADWAY - BEAVERTAIL TUNNEL 

0605 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 130.000 130.000

CY 0.000 0.00

130.95000 130.000 17,023.50

203-00010

0610 *ROCK EXCAVATION 0.000 0.000

CY 0.000 0.00

90.00000 0.000 0.00

203-00400

0615 POTHOLING 100.000 0.000

HOUR 0.000 0.00

86.50000 0.000 0.00

203-01597

0620 *CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

208-00045

0625 RESET DELINEATOR 23.000 0.000

EACH 0.000 0.00

95.00000 0.000 0.00

210-00090

0630 RESET GROUND SIGN 2.000 1.000

EACH 0.000 0.00

85.00000 1.000 85.00

210-00810

0635 *SEEDING (NATIVE) 0.700 0.000

ACRE 0.000 0.00

624.24000 0.000 0.00

212-00006

0640 *MULCHING (WEED FREE HAY) 0.700 0.000

ACRE 0.000 0.00

676.26000 0.000 0.00

213-00002

0645 *MULCH TACKIFIER 103.000 0.000

LB 0.000 0.00

1.82000 0.000 0.00

213-00061
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004

PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY - BEAVERTAIL TUNNEL 

0650 AGGREGATE BASE COURSE (SPECIAL) 13.670 0.000

TON 0.000 0.00

8.52000 0.000 0.00

304-09014

0655 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 69.000 0.000

SY 0.000 0.00

17.68000 0.000 0.00

403-00721

0660 *DRILLED CAISSON (48 INCH) 62.000 0.000

LF 0.000 0.00

436.97000 0.000 0.00

503-00048

0665 MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 2.000 0.000

EACH 0.000 0.00

2,650.00000 0.000 0.00

604-39050

0670 INSTALL MARKER 9.000 3.000

EACH 0.000 0.00

125.00000 3.000 375.00

612-15000

0675 *1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC)(SPECIAL) 86.000 0.000

LF 0.000 0.00

4.41000 0.000 0.00

613-00127

0680 *2 INCH ELECTRICAL CONDUIT 3,097.000 0.000

LF 0.000 0.00

30.60000 0.000 0.00

613-00200

0685 2 INCH ELECTRICAL CONDUIT (JACKED) 137.000 0.000

LF 0.000 0.00

54.27000 0.000 0.00

613-00201

0690 *6 INCH ELECTRICAL CONDUIT 2,750.000 0.000

LF 0.000 0.00

45.16000 0.000 0.00

613-00600

0695 1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 3,762.000 0.000

LF 0.000 0.00

0.19000 0.000 0.00

613-01125

0700 2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,260.000 0.000

LF 0.000 0.00

0.48000 0.000 0.00

613-01200
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004

PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY - BEAVERTAIL TUNNEL 

0705 *ELECTRICAL CONDUIT (PLASTIC)(MULTIDUCT)(SPECIAL) 3,675.000 3,675.000

LF 0.000 0.00

4.91000 3,675.000 18,044.25

613-03500

0710 *PULL BOX (SURFACE MOUNTED) 22.000 0.000

EACH 0.000 0.00

312.12000 0.000 0.00

613-07010

0715 PULL BOX (24"X36"X18") 5.000 5.000

EACH 0.000 0.00

657.00000 5.000 3,285.00

613-07034

0720 *SECONDARY SERVICE PEDESTAL 1.000 0.000

EACH 0.000 0.00

2,288.88000 0.000 0.00

613-50150

0725 *POWER TRANSFORMER 3.000 0.000

EACH 0.000 0.00

1,456.56000 0.000 0.00

613-50355

0730 *VARIABLE MESSAGE SIGN LED (OVERHEAD) 2.000 0.000

EACH 0.000 0.00

160,169.58000 0.000 0.00

614-10147

0735 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 2.000 0.000

EACH 0.000 0.00

28,850.29000 0.000 0.00

614-32400

0740 *COMMUNICATIONS CABINET 1.000 0.000

EACH 0.000 0.00

7,074.72000 0.000 0.00

614-72830

0745 *INTERSECTION DETECTION SYSTEM (CAMERA) 16.000 0.000

EACH 0.000 0.00

10,268.75000 0.000 0.00

614-72886

0750 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 0.000

EACH 0.000 0.00

1,716.66000 0.000 0.00

614-84000

0755 *CONTROLLER (TYPE 170E) 2.000 0.000

EACH 0.000 0.00

8,187.95000 0.000 0.00

614-86245
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004

PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY - BEAVERTAIL TUNNEL 

0760 *WEATHER MONITORING SYSTEM 1.000 0.000

L S 0.000 0.00

39,483.18000 0.000 0.00

614-86740

0760 MATERIAL ALLOWANCE WEATHER MONITORING SYSTEM 0.572

L S 0.000 0.00

39,483.18000 0.572 22,584.38

0760 MATERIAL ALLOWANCE TYPE 5 SURFACE SENSOR EXTENSION 
CABLE

0.093

L S 0.000 0.00

39,483.18000 0.093 3,671.94

0765 *MASTER COMPUTER AND SOFTWARE 1.000 0.000

L S 0.000 0.00

49,304.56000 0.000 0.00

614-87318

0770 *CLOSED CIRCUIT TELEVISION 6.000 0.000

EACH 0.000 0.00

3,818.27000 0.000 0.00

614-87320

0775 *VIDEO ENC/DEC 5.000 0.000

EACH 0.000 0.00

5,685.78000 0.000 0.00

614-87660

0780 *ETHERNET SWITCH 1.000 0.000

EACH 0.000 0.00

11,953.23000 0.000 0.00

614-87690

0785 *ETHERNET ROUTER 2.000 0.000

EACH 0.000 0.00

19,244.90000 0.000 0.00

614-87700

0790 *FLAGGING 15.000 0.000

HOUR 0.000 0.00

26.01000 0.000 0.00

630-00000

0795 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

78.03000 0.000 0.00

630-80335

0800 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 3.500

EACH 0.000 0.00

41.62000 3.500 145.67

630-80341
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004

PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY - BEAVERTAIL TUNNEL 

0805 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 6.000

EACH 0.000 0.00

156.06000 6.000 936.36

630-80342

0810 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 13.000 6.500

EACH 0.000 0.00

156.06000 6.500 1,014.39

630-80343

0815 *PORTABLE MESSAGE SIGN PANEL 1.000 0.500

EACH 0.000 0.00

15,606.00000 0.500 7,803.00

630-80355

0820 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.500

EACH 0.000 0.00

2,288.88000 0.500 1,144.44

630-80358

0825 *DRUM CHANNELIZING DEVICE 96.000 0.000

EACH 0.000 0.00

52.02000 0.000 0.00

630-80360

0830 *TRAFFIC CONE 140.000 70.000

EACH 0.000 0.00

10.40000 70.000 728.00

630-80380

CAT 0202 $0.00 76,840.93CURRENT AMT 1,116,796.50 $$

CAT NO0203 ROADWAY - WEST OF EISENHOWER 

0006 REM DELINEATOR (CMO #2) 0.000 0.000

EACH 0.000 0.00

47.90000 0.000 0.00

202-00090

0011 REM ASPHALT MAT (PLANING) (CMO #2) 3,793.600 2,436.400

SY 0.000 0.00

85.83000 2,436.400 209,116.21

202-00240

0021 UNCL EXCAV (CIP) (CMO #2) 2,784.100 2,784.100

CY 0.000 0.00

130.95000 2,784.100 364,577.90

203-00010

0036 EROSION LOG (CMO #2) 0.000 0.000

LF 0.000 0.00

5.98000 0.000 0.00

208-00005
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004

PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0203 ROADWAY - WEST OF EISENHOWER 

0041 SILT FENCE (CMO #2) 0.000 0.000

LF 0.000 0.00

5.20000 0.000 0.00

208-00020

0046 CONC WASHOUT STR (CMO #2) 0.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

208-00045

0051 EROSION CONTROL SUPERVISOR (CMO #2) 0.000 0.000

L S 0.000 0.00

15,049.00000 0.000 0.00

208-00200

0056 RES DELINEATOR (CMO #2) 87.000 87.000

EACH 0.000 0.00

95.00000 87.000 8,265.00

210-00090

0061 RES GROUND SIGN (CMO #2) 4.000 0.000

EACH 0.000 0.00

85.00000 0.000 0.00

210-00810

0066 SEEDING (NATIVE) (CMO #2) 0.000 0.000

ACRE 0.000 0.00

624.24000 0.000 0.00

212-00006

0076 MULCHING (WEED FREE HAY) (CMO #2) 0.000 0.000

ACRE 0.000 0.00

676.26000 0.000 0.00

213-00002

0081 MULCH TACKIFIER (CMO #2) 0.000 0.000

LB 0.000 0.00

1.82000 0.000 0.00

213-00061

0091 ENVIR HEALTH/SAFETY MNGMT (CMO #2) 1.000 0.467

L S 0.000 0.00

15,049.00000 0.467 7,027.88

250-00010

0116 HBP (PATCHING) (ASPH) (CMO #2) 3,793.600 3,793.600

SY 0.000 0.00

17.68000 3,793.600 67,070.85

403-00721

0121 MH (TMS) (CMO #2) 18.000 14.000

EACH 0.000 0.00

2,650.00000 14.000 37,100.00

604-39050
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004

PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0203 ROADWAY - WEST OF EISENHOWER 

0126 FENCE (PLASTIC) (CMO #2) 0.000 0.000

LF 0.000 0.00

3.75000 0.000 0.00

607-11525

0131 INST MARKER (CMO #2) 60.000 60.000

EACH 0.000 0.00

125.00000 60.000 7,500.00

612-15000

0136 1-1/4 IN ELEC COND (JACKED) (CMO #2) 363.000 363.000

LF 0.000 0.00

53.95000 363.000 19,583.85

613-00126

0141 1-1/4 IN ELEC COND (P)(SPEC) (CMO #2) 2,838.000 2,838.000

LF 0.000 0.00

4.41000 2,838.000 12,515.58

613-00127

0146 *2 INCH ELECTRICAL CONDUIT (CMO #2) 371.000 371.000

LF 0.000 0.00

30.60000 371.000 11,352.60

613-00200

0151 2 IN ELEC COND (JACKED) (CMO #2) 622.000 622.000

LF 0.000 0.00

54.27000 622.000 33,755.94

613-00201

0156 *6 INCH ELECTRICAL CONDUIT (CMO #2) 1,001.000 1,001.000

LF 0.000 0.00

45.16000 1,001.000 45,205.16

613-00600

0161 1-1/4 IN ELEC COND (P) (CMO #2) 2,387.000 2,387.000

LF 0.000 0.00

0.19000 2,387.000 453.53

613-01125

0166 2 IN ELEC COND (P) (CMO #2) 1,001.000 1,001.000

LF 0.000 0.00

0.48000 1,001.000 480.48

613-01200

0171 ELEC COND (P)(MULT)(SPEC) (CMO #2) 66,270.700 66,270.700

LF 0.000 0.00

4.91000 66,270.700 325,389.14

613-03500

0176 *PULL BOX (SURFACE MOUNTED) (CMO #2) 9.000 9.000

EACH 0.000 0.00

312.12000 9.000 2,809.08

613-07010
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004

PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0203 ROADWAY - WEST OF EISENHOWER 

0181 PULL BOX (24"X36"X18") (CMO #2) 39.000 39.000

EACH 0.000 0.00

657.00000 39.000 25,623.00

613-07034

0186 PULL BOX (36"X48"X18") (CMO #2) 0.000 0.000

EACH 0.000 0.00

1,214.00000 0.000 0.00

613-07038

0206 RUMBLE STRIP (GRIND) (CMO #2) 0.000 0.000

LF 0.000 0.00

2.34000 0.000 0.00

614-80387

0211 OPTIC TRANSCEIVER (CMO #2) 6.000 0.000

EACH 0.000 0.00

2,216.05000 0.000 0.00

614-87020

0216 VIDEO OPTIC TRANSCEIVER (CMO #2) 2.000 0.000

EACH 0.000 0.00

3,308.47000 0.000 0.00

614-87028

0231 FIBER OPTIC CABLE (S MODE) (6 S) (CMO #2) 6,324.000 0.000

LF 0.000 0.00

3.90000 0.000 0.00

614-87406

0236 FIBER OPTIC CABLE (S MODE) (24 S) (CMO #2) 982.000 0.000

LF 0.000 0.00

2.60000 0.000 0.00

614-87424

0241 FIBER OPTIC CABLE (S MODE) (144 S) (CMO #2) 72,063.000 0.000

LF 67,414.000 136,850.42

2.03000 67,414.000 136,850.42

614-87498

0256 BOLLARD (CMO #2) 2.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

622-00270

0261 CONST SURVEYING (CMO #2) 1.000 0.000

L S 0.000 0.00

12,935.00000 0.000 0.00

625-00000

0271 PUBLIC INFO SERVICES (CMO #2) 0.000 0.000

L S 0.000 0.00

5,360.00000 0.000 0.00

626-01000
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PCN: 14606R-BID ESTIMATE RUN 11/30/2004

PROJECT: ITS SW00-264 ESTIMATE NO: 0007 15:38:49

REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0203 ROADWAY - WEST OF EISENHOWER 

0276 PVMT MKG PAINT (CMO #2) 0.000 0.000

GAL 0.000 0.00

49.39000 0.000 0.00

627-00001

0281 EPOXY PAVEMENT MARKING (CMO #2) 0.000 0.000

SF 0.000 0.00

0.93000 0.000 0.00

627-00004

0291 FLAGGING (CMO #2) 90.500 90.500

HOUR 0.000 0.00

26.01000 90.500 2,353.91

630-00000

0296 TRAF CTRL INSPECTION (CMO #2) 19.000 19.000

DAY 0.000 0.00

104.04000 19.000 1,976.76

630-00007

0301 TRAF CTRL MGMT (CMO #2) 36.000 35.000

DAY 0.000 0.00

1,248.48000 35.000 43,696.80

630-00012

CAT 0203 $136,850.42 1,362,704.09CURRENT AMT 1,570,004.68 $$

PROJECT TOTAL 642,055.32 $ 6,083,447.55CURRENT AMT 11,013,258.32 $$


